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The Honorable Board of Supervisors m;t%HS}:hg ANTONOVICH
County of Los Angeles
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500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
INTERNAL SERVICES DEPARTMENT SPECIAL PROJECTS:
PUENTE HILLS NEW TOWER AND COMMUNICATIONS EQUIPMENT BUILDING
(SPECS. 7098; CAPITAL PROJECT NO. 69667)

HAUSER PEAK NEW TOWER (SPECS. 7099; CAPITAL PROJECT NO. 69669)
BALD MOUNTAIN NEW TOWER (SPECS. 7100; CAPITAL PROJECT NO. 69675)
ADOPT MITIGATED NEGATIVE DECLARATIONS
APPROVE REVISED PROJECT BUDGETS
ADOPT, ADVERTISE, AND AWARD
(FOURTH AND FIFTH DISTRICTS) (3 VOTES)

SUBJECT

This action will adopt the Mitigated Negative Declarations in compliance with the
California Environmental Quality Act; approve the revised Projects’ budgets and
schedules; adopt plans and specifications for construction, advertise for bids, and
delegate authority to the Director of Public Works, or her designee, to award three
separate construction contracts for the Internal Services Department Special Projects:
Puente Hills New Tower and Communications Equipment Building, and Hauser Peak
and Bald Mountain New Towers.

IT IS RECOMMENDED THAT THE BOARD:

1. Consider the three separate Mitigated Negative Declarations for the Internal
Services Department Special Projects: Puente Hills New Tower and
Communications Equipment Building, and Hauser Peak and Bald Mountain New
Towers together with any comments received during the public review process;
find that the Mitigated Negative Declarations reflect the independent judgment
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and analysis of the Board; adopt the Mitigation Monitoring and Reporting
Programs, finding that the Mitigation Monitoring and Reporting Programs are
adequately designed to ensure compliance with the mitigation measures during
Project implementation; find on the basis of the whole record before the Board
that there is no substantial evidence that the Internal Services Department
Special Projects will have a significant effect on the environment; and adopt the
Mitigated Negative Declarations;

2. Find that the Internal Services Department Special Project Bald Mountain New
Tower has no effect on fish and wildlife, and authorize the Director of Public
Works, or her designee, to complete and file a Certificate of Fee Exemption for
the Internal Services Department  Special Project with the
Registrar-Recorder/County Clerk;

3. Approve the revised individual budgets for the Internal Services Department
Special Projects: $2,849,000 for the Puente Hills New Tower and
Communications Equipment Building, Capital Project No. 69667; $883,000 for
the Hauser Peak New Tower, Capital Project No. 69669; and $852,000 for the
Bald Mountain New Tower, Capital Project No. 69675;

4. Adopt plans and specifications that are on file in the Architectural Engineering
Division of the Department of Public Works as custodian of record, for the
construction of the Internal Services Department Special Projects at an estimated
construction cost of $1,912,000 for the Puente Hills New Tower and
Communications Equipment Building; $457,000 for the Hauser Peak New Tower;
and $435,000 for the Bald Mountain New Tower; '

5. Instruct the Executive Officer of the Board of Supervisors to advertise for bids to
be received and opened on September 24, 2012, in accordance with the
Instruction Sheet for Publishing Legal Advertisements;

6. Authorize the Director of Public Works, or her designee, to execute consultant
services agreements with the apparent Lowest Responsive and Responsible
Bidder to prepare baseline construction schedules and schedule of values for
$3,200 for the Puente Hills New Tower and Communications Equipment Building
and $2,200 for both the Hauser Peak and Bald Mountain New Tower Projects,
and establish the effective date;

7. Delegate to the Director of Public Works, or her designee, the authority to
determine if bids are non-responsive and to reject bids on such basis, in
accordance with the applicable contract and bid documents, and to determine
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whether the apparent Lowest Responsive and Responsible Bidder has timely
prepared satisfactory baseline construction schedules and schedule of values
that satisfy all conditions for contract award, including the criteria adopted by the
Board for contract award. Upon determination that all such conditions have been
satisfied, authorize the Director of Public Works, or her designee, to award and
execute a construction contract, in the form previously approved by County
Counsel, to the apparent Lowest Responsive and Responsible Bidder for each
Project, and to establish the effective dates of the contracts upon receipt of
acceptable performance and payment bonds and evidence of required
contractors' insurance; and

8. Delegate to the Director of Public Works, or her designee, the authority to award
any combination and/or all of the three Internal Services Department Special
Projects, so long as bids are within the estimated construction cost estimate of
$1,912,000 for the Puente Hills New Tower and Communications Equipment
Building; $457,000 for the Hauser Peak New Tower; and $435,000 for the
Bald Mountain New Tower.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is for the Board to consider and adopt the
Mitigated Negative Declarations (MNDs) and Mitigation Monitoring and Reporting
Programs prepared for the Internal Services Department (ISD) Special Projects:
Puente Hills New Tower and Communications Equipment Building, and Hauser Peak
and Bald Mountain New Towers (ISD Special Projects) approve the revised budgets
and schedules, adopt plans and specifications for construction, and authorize the
Department of Public Works (Public Works) to award and execute consuitant services
agreements and construction contracts for the ISD Special Projects.

The Puente Hills New Tower and Communications Equipment Building, and Hauser
Peak and Bald Mountain New Tower Project sites have existing communications towers
and equipment buildings that are over 20 years old, and are filled to capacity. Although
the existing communications towers met applicable telecommunications standards at
the time of construction, they do not meet current ISD design guidelines. Additionally,
the existing communications towers do not have space for the installation of new
antennas. To mitigate and alleviate the existing communications tower space
congestion, a new 150-foot communications tower (with a 20-foot lightening rod) will be
installed at each of the three sites. In addition, a new communications equipment
building will be provided at the Puente Hills site to support tower usage.
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The ISD Special Projects will be bid and awarded together in anticipation of receiving
lower bids from proposers who may achieve savings through buying materials in larger
quantities.

On November 3, 2010, the Board established capital projects and approved the total
Project budget of $7,051,500 for the four ISD Special Projects, including the Rio Hondo
New Tower and Communications Equipment Building. The Chief Executive Office has
instructed Public Works to place the Rio Hondo Project on hold, pending negotiations of
a land lease agreement between ISD and County Sanitation District No. 18 (Sanitation
District). 1SD anticipates completing negotiations with the Sanitation District in late
2012. Public Works has completed plans and specifications for the Rio Hondo New
Tower and Communications Equipment Building Project and is ready to proceed with
construction. Once negotiations between ISD and the Sanitation District are completed,
we will return to the Board to adopt plans and specifications and advertise for bids for
the Rio Hondo New Tower and Communications Equipment Building Project.

Green Building/Sustainable Design Program

The recommended ISD Special Projects support the Board's
Green Building/Sustainable Design Program by implementing energy efficient light
fixtures and mechanical equipment in the Puente Hills New Tower and Communications
Equipment Building. This will lead to a reduction in operating costs due to decreased
energy consumption.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1) by constructing new telecommunications infrastructure that will allow County
first-responders to more effectively respond to future emergencies.

FISCAL IMPACT/FINANCING

The total revised Project budgets for the three ISD Special Projects, including plans and
specifications, plan check, construction, bid contingency, additive alternates, change
orders, consultant services, miscellaneous expenditures, and County services, are
estimated at an aggregate of $4,584,000. The following indicates the revised individual
total ISD Special Projects' costs:
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Original Total Project
Tower Location Cost Estimate Revised TPCE
(TPCE)

Rio Hondo New Tower and
Communications Equipment Building* $2,248,000 $2,467,500
Puente Hills New Tower and ‘
Communications Equipment Building $2,508,500 $2,849,000
Hauser Peak New Tower $ 1,152,500 $ 883,000
Bald Mountain New Tower $ 1,142,500 $ 852,000

Total Cost $ 7,051,500 $ 7,051,500

*On hold.

Site development cost increases for both the Puente Hills and Rio Hondo Projects have
been offset by value engineering cost savings experienced in the Bald Mountain and
Hauser Peak Projects. The total aggregate cost for the four ISD Special Projects
remains within the $7,051,500 previously approved by the Board on November 3, 2010.

The estimated construction costs of $1,912,000 for the Puente Hills New Tower and
Communications Equipment Building; $457,000 for the Hauser Peak New Tower; and
$435,000 for the Bald Mountain New Tower, total an estimated aggregate of
$2,804,000. Upon the Board's authorization, Public Works will award any combination
and/or all the three ISD Special Projects as long as bids are within the estimated
construction cost estimates.

Sufficient funding is currently available in Capital Project Nos. 69667, 69669, and 69675
to fully fund the ISD Special Projects. The ISD Special Projects are funded through the
Edward Byrne Memorial Fiscal Year (FY) 2009 Justice Assistance Grant (JAG FY 2009)
funds. There is no impact to net County cost.

The proposed revised ISD Special Projects' Schedules and Budget Summaries are
included in Attachment A.

Operating Budget Impact

ISD does not anticipate increased maintenance costs for the improved sites in
Fiscal Year 2012-13. Maintenance costs may increase in future fiscal years if capacity
increases are requested by Fire, Sheriff, Emergency Medical Services, or other
departments and agencies utilizing the site infrastructures. Future maintenance cost
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increases will be funded by communication site maintenance fees collected from the
users of the sites.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract contains terms and conditions supporting the Board's ordinances and
policies, including, but not limited to: County Code Chapter 2.200, Child Support
Compliance Program; County Code Chapter 2.202, Contractor Responsibility and
Debarment; County Code Chapter 2.203, Contractor Employee Jury Service Program;
County Code Chapter 2.206, Defaulted Property Tax Reduction Program; Board
Policy 5.050, County's Greater Avenues for Independence (GAIN) and General Relief
Opportunities for Work (GROW) Programs; Board Policy 5.060, Reporting of Improper
Solicitations; Board Policy 5.110, Contract Language to Assist in Placement of
Displaced County Workers; and Board Policy 5.135, Notice to Contract Employees of
Newborn Abandonment Law (Safely Surrendered Baby Law).

Applicable law, including the State Public Contract Code, requires the County to award
a construction contract to the apparent Lowest Responsive and Responsible Bidder,
which refers to the firm that: (1) submits the lowest-priced bid; (2) is deemed by the
County to be "responsive” to specific criteria under the solicitation, including, but not
limited to, licensure, bonding, and insurance requirements; and (3) is determined by the
County to be a "responsible” Bidder by exhibiting the quality, fitness, capacity,
experience, and trustworthiness to satisfactorily perform the work required under the bid
solicitation.

To ensure that the contract is awarded to the Lowest Responsive and Responsible
Bidder with a satisfactory history of performance, Bidders are required to report
violations of the False Claims Act, criminal convictions, civil litigation, defaulted
contracts with the County, complaints filed with the contractors State License Board
labor law/payroli violation, and debarment actions. As provided for in Board
Policy 5.140, the information reported by the Bidder will be considered before making a
recommendation to award.

Per the Board's Civic Art Policy adopted on December 15, 2009, the ISD Special
Projects are exempt from the Civic Art fee because they are infrastructure work.

ENVIRONMENTAL DOCUMENTATION

The Initial Studies (IS) were prepared for the ISD Special Projects in compliance with
the California Environmental Quality Act (CEQA). The IS identified the potentially
significant effects for each Project, but prior to the release of the proposed IS and MNDs
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for public review, revisions in the ISD Special Projects were made or agreed to which
would avoid the effects or mitigate the effects to a point where clearly no significant
effects would occur. The IS and revisions showed that there is no substantial evidence,
in light of the whole record, that the ISD Special Projects, as revised, have a significant
effect on the environment. Based on the IS and project revisions, MNDs were prepared
for each Project.

Public notice for the IS/MNDs were circulated in local newspapers, pursuant to Public
Resources Code, Section 21092, and posted pursuant to Section 21092.3.

The IS/MNDs were made available to the public for review and comments from
August 1 through August 30, 2011. During the public comment period, comments were
received, addressed, and incorporated into the final MNDs.

As required by the Department of Justice, grant recipients awarded funding from the
JAG FY 2009 to build a new facility are subject to all applicable environmental and
historic preservation requirements. On January 19, 2012, the Department of Justice
issued a National Environmental Policy Act Finding of No Significant Impact for each
Project, allowing the Projects to proceed into the construction phase.

The location of the documents and other materials constituting the record of the
proceedings upon which the Board's decision is based in this matter is the County of
Los Angeles Department of Public Works, Project Management Division Il.

Upon the Board's adoption of the final MNDs for the 1ISD Special Projects, and finding
that the Bald Mountain New Tower will have no effect on fish and wildlife, Public Works
will file a Certificate of Fee Exemption with the Registrar-Recorder/County Clerk in
accordance with Section 711.4 of the California Fish and Game Code for the Bald
Mountain New Tower. Upon the Board's approval of the recommended actions, Public
Works will file a Notice of Determination for each Project with the
Registrar-Recorder/County Clerk in accordance with Section 21152(a) of the California
Public Resources Code.

CONTRACTING PROCESS

A standard contract, in the form previously approved by County Counsel, will be used.
The standard Board-directed clauses that provide for contract termination,
renegotiation, and hiring qualified displaced County employees will be included in the
contracts.
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As required by the Board, language has been incorporated into the ISD Special
Projects’ specifications stating that the contractor shall notify its employees, and shall
require each subcontractor to notify its employees, that they may be eligible for the
Federal Earned Income Credit under the Federal income tax law (Federal Income Tax
Law, Internal Revenue Service Notice 1015).

Advertising for bids will be in accordance with the County's standard Instruction Sheet
-for Publishing Legal Advertisements (Attachment B).

As requested by the Board on February 3, 1998, these contract opportunities will be
listed on the Doing Business with Us website. In addition, prospective Bidders will be
able to download plans and specifications on Public Works' website free of charge.

Following receipt of bids and award of the consultant services agreements for the .
preparation of baseline construction schedules and schedule of values to apparent
Lowest Responsive and Responsible Bidder, Public Works will award a construction
contract in accordance with the authority delegated in this Board letter.

The contract requires the Bidder to pay its employees applicable prevailing wages in
accordance with the California Labor Code.

Participation by Community Business Enterprises (CBE) in the ISD Special Projects is
encouraged through Public Works' Capital Projects' CBE Outreach Program and by
monitoring the good faith efforts of Bidders to utilize CBEs.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects during the
performance of the recommended services. The existing three ISD Special Projects’
sites will remain operational during construction of the improvements.
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CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office,
Capital Projects Division; the Internal Services Department, Telecommunications
Branch; and Department of Public Works, Project Management Division .

Respectfully submitted,

W

WILLIA FUJIOKA
Chief Executive Officer

WTF:RLR:DJT
SW:CY:cvb

Attachments

c: Executive Office, Board of Supervisors
County Counsel
Auditor-Controller
Internal Services
Public Works

U:\Board Letters 2012\Capital Projectsf/WORD]\Puente Hills New Tower & Communications Equipment Bldg



DEPARTMENT OF PUBLIC WORKS:

ATTACHMENT A
August 21, 2012

INTERNAL SERVICES DEPARTMENT SPECIAL PROJECTS:
PUENTE HILLS NEW TOWER AND COMMUNICATIONS EQUIPMENT BUILDING

(SPECS. 7098; CAPITAL PROJECT NO. 69667)

HAUSER PEAK NEW TOWER (SPECS. 7099; CAPITAL PROJECT NO. 69669)
BALD MOUNTAIN NEW TOWER (SPECS. 7100; CAPITAL PROJECT NO. 69675)
ADOPT MITIGATED NEGATIVE DECLARATIONS

APPROVE REVISED PROJECT BUDGETS
ADOPT, ADVERTISE, AND AWARD
(FOURTH AND FIFTH DISTRICTS) (3 VOTES)

. PROJECT SCHEDULE *

Scheduled Revised
Project Activity Completion Completion
Date Date
Project Needs Assessment 08/30/10** 08/30/10**
Environmental Documents 09/13/11 01/19/12**
Design
Construction Documents 03/23/11 12/14/11**
Jurisdictional Approvals 08/29/11 03/15/12**
Construction Bid and Award 12/14/11 10/25/12
Construction
Substantial Completion 09/13/12 08/26/13
Project Acceptance 12/26/12 11/18/13

*Schedule is applicable to all three projects, as they will be carried out concurrently.

**Indicates a completed activity.
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Il. PROJECT BUDGET SUMMARY
Puente Hills New Tower and Communications Equipment Building

Project Impact of Revi'sed

Budget Category Budget | This Action | Frooct

udget

Construction
Low Bid Contract $1,555500f $ 183,500 $ 1,739,000
Bid Contingency (10%) $ 0| $ 173,000 $ 173,000
Change Orders (10%) $ 155,500 $ 35500 % 191,000
Utility Connections $ 100,000( ($ 40,0000 $ 60,000
Subtotal | $1,811,000( $ 352,000 $ 2,163,000
Consultant Services
Deputy Inspection $ 20,000 ($ 5000 % 15,000
Hazardous Materials (Methane) $ 8,000 ($ 1,000) [ $ 7,000
Geotech/Soils Test $ 40,000 ($ 37,000)| $ 3,000
Material Testing $ 10000 $ 0($ 10,000
Cost Estimating $ 8,000( (% 1,000) | $ 7,000
Topographic Survey $ 2,000 (% 2,000)| $ 0
RF Energy Testing $ 0| $ 5,000 $ 5,000
Pre-Construction Bird Survey &

Monitoring $ 0| $ 18,000|$ 18,000
Archeologist 3 0 $ 2,0001] $ 2,000
Title Reports $ 0| $ 5,000 $ 5,000
Environmental (CEQA/NEPA) $ 65000 (8 4,0000(% 61,000
Paleontologist $ o $ 9.000( $ 9,000

Subtotal | $ 153,000 ($ 11,000)| $ 142,000




Attachment A

August 21, 2012

Page 3
Il. PROJECT BUDGET SUMMARY
Puente Hills New Tower and Communications Equipment Building
(continued)
. Revised
Budget Category g[::jjg:: Tlrl‘?:;c::tﬁc:)fn Eroject
udget
Miscellaneous Expenditures
Printing $ 2500 $ 500 $ 3,000
Jurisdictional Review/Plan Check/Permit $ 12000 $ 10,000 $ 22,000
County Services
Code Compliance and Quality Control
Inspections $ 87,500 ($ 30,500)| $ 57,000
Design Services $ 135,000 $ 82,000| $ 217,000
Contract Administration $ 13,500 ($ 2500)f $ 11,000
Project Management $ 246,000 (¢ 66,0000 $ 180,000
Secretarial $ 9500 $ 3,500 $ 13,000
Document Control $ 9,500 (% 500)( $ 9,000
Project Technical Support $ 19,000 $ 1,000 $ 20,000
Consultant Contract Recovery $ 2,500 (% 1,500) | $ 1,000
Office of Affirmative Action $ 75001 $ 3500 $ 11,000
Subtotal | $§ 530,000 ($ 11,0000 $ 519,000
Total | $2,508,500 | $ 340,500 | $ 2,849,000
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lll. PROJECT BUDGET SUMMARY
Hauser Peak New Tower

. Revised

Budget Category ;:‘:3;2: TII:rilspaA(::ttgn groject

udget

Construction
Low Bid Contract $ 582000 ($ 167,000)f $ 415,000
Bid Contingency (10%) $ O $ 42000 $ 42,000
Change Orders (10%) $ 58500 ($ 12,500)| $ 46,000
Utility Connections $ 100.000| ($ 100.000) | $ 0
Subtotal [ $ 740,500 | ($ 237,500)| $ 503,000
Consultant Services
Deputy Inspection $ 14500 $ 500 $ 15,000
Hazardous Materials $ 0| $ 2,000| $ 2,000
Geotech/Soils Test $ 18,000 ($ 18,000)( $ 0
Material Testing $ 7,500 | (% 500) $ 7,000
Cost Estimating $ 5000| ($ 5000 | $ 0
Topographic Survey $ 2,000 (3 2,000 $ 0
Paleontologist $ 0 $ 8,000 $ 8,000
Pre-Construction Bird Survey & '

Monitoring $ of $ 17,000f $ 17,000
Environmental (CEQA/NEPA) $ 60,000| (¢ 11,0000( $ 49,000
Archeologist $ ol $ 2,000 $ 2.000
Subtotal | $ 107,000 ($ 7,000)| $ 100,000
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ll. PROJECT BUDGET SUMMARY
Hauser Peak New Tower (continued)
. Revised
Budget Category ;':332: Tlr?;spaA(::ttioc:n groject
udget
Miscellaneous Expenditures
Printing $ 1,000{ $ 0| $ 1,000
Jurisdictional Review/Plan Check/Permit $ 4,000 $ 5000 $ 9,000
County Services
Code Compliance and Quality Control
Inspections $ 25500| (% 4500)( $ 21,000
Design Services $ 51,000] ($ 15,0000 $ 36,000
Contract Administration $ 8,000 $ 2,000 $ 10,000
Project Management $ 184,000| (% 9,000)[ $ 175,000
Secretarial $ 8000 $ 1,000 $ 9,000
Document Control $ 8,000 (% 3,000)| $ 5,000
Project Technical Support $ 11,000] (% 2,000) $ 9,000
Consultant Contract Recovery $ 1,000 $ o $ 1,000
Office of Affirmative Action $ 3500| $ 500 $ 4,000
Subtotal [ $ 300,000| ($ 30,0000 $ 270,000
Total | $ 1,152,500 | ($ 269,500) | $ 883,000
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IV. PROJECT BUDGET SUMMARY
Bald Mountain New Tower

. Revised

Budget Category E'::jg:: Tlr:?sp;?tgn Eroject

udget

Construction
Low Bid Contract $ 582,500| ($ 187,500)| $ 395,000
Bid Contingency (10%) $ O $ 40,000 $ 40,000
Change Orders (10%) $ 58500 ($ 14,500)| $ 44,000
Utility Connections $ 100,000 ($ 100,000)| $ 0
Subtotal | § 741,000 ($ 262,000)| $ 479,000
Consultant Services

Deputy Inspection $ 14500| $ 5001 $ 15,000
Archeologist $ o] $ 2,000 $ 2,000
Geotech/Soils Test $ 18,000| (¢ 17,000)( $ 1,000
Material Testing $ 7,500 $ 500 $ 8,000
Cost Estimating $ 5000{ (% 5,000) $ 0
Topographic Survey $ 2000 $ 2,000 $ 4,000
Environmental (CEQA/NEPA) $ 60,000 (3 11,000)( $ 49,000
Paleontologist $ o $ 9,000 $ 9,000
Subtotal [ § 107,000 ($ 19,0000 $ 88,000
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IV. PROJECT BUDGET SUMMARY
Bald Mountain New Tower (continued)
. Revised
Budget Category g:ﬂ;:’: Tlr?i]spaA(::ttic:)fn II;roject
udget
Miscellaneous Expenditures
Printing $ 1,000 $ 1,000 $ 2,000
Jurisdictional Review/Plan Check/Permit $ 4,000 $ 7000| $ 11,000
County Services
Code Compliance and Quality Control
Inspections $ 25000 (% 3,000)f $ 22,000
Design Services $ 41,000| ($ 4,000 | $ 37,000
Contract Administration $ 8,000 $ 3,000 $ 11,000
Project Management $ 184,000| ($ 13,000)| $ 171,000
Secretarial $ 8,000 $ 2,000 $ 10,000
Document Control $ -8,000| (% 3,000)| $ 5,000
Project Technical Support $ 11,000| $ 0| $ 11,000
Consultant Contract Recovery $ 1,000 $ 0] $ 1,000
Office of Affirmative Action $ 3500 $ 500 $ 4,000
Subtotal | § 289,500 | ($ 17,500)| $ 272,000
Total | $1,142,500 | ($ 290,500)| $ 852,000




ATTACHMENT B
August 21, 2012

DEPARTMENT OF PUBLIC WORKS:
INTERNAL SERVICES DEPARTMENT SPECIAL PROJECTS:
PUENTE HILLS NEW TOWER AND COMMUNICATIONS EQUIPMENT BUILDING
(SPECS. 7098; CAPITAL PROJECT NO. 69667)

HAUSER PEAK NEW TOWER (SPECS. 7099; CAPITAL PROJECT NO. 69669)
BALD MOUNTAIN NEW TOWER (SPECS. 7100; CAPITAL PROJECT NO. 69675)
ADOPT MITIGATED NEGATIVE DECLARATIONS
APPROVE REVISED PROJECT BUDGETS
ADOPT, ADVERTISE, AND AWARD
(FOURTH AND FIFTH DISTRICTS) (3 VOTES)

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code Section 20125, you may publish once a week for two weeks in a
weekly newspaper or ten times in a daily newspaper. Forward three reprints of this
advertisement to Architectural Engineering Division, Department of Public Works,
900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works will receive sealed bids for
furnishings, materials, labor, and equipment required to complete construction for the
following four separate projects in the aggregate:

BID DOC. DATE OF BID
SP FROJECT FEE OPENING
Internal Services Department Special Projects: $75 September 24, 2012

Puente Hills New Tower and Communications Equipment
4 Building (Specs. 7098)
Rowland Heights, CA

Hauser Peak New Tower (Specs. 7099)
Palmdale, CA

Bald Mountain iNew Tower (Specs. 7100)
Gorman, CA
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Copies of the project manuals and drawings for each of the three separate projects may
be downloaded for free from the Los Angeles County Public Works website
http://dpw.lacounty.gov/go/construction contracts; or for $75, copies may be obtained at
the Cashier's office, Department of Public Works, 900 South Fremont Avenue,
Mezzanine Floor, Alhambra, California 91803, for the fee stated above. For bid
information, please call Ms. lvonne Pena at (626) 458-2585. Each bid shall be
submitted on the required form, sealed, and filed at the Cashier's office no later than
2 p.m. on September 24, 2012. Bids for each of the three projects will be publicly
opened, examined, and declared by Public Works at 2:30 p.m. on this date in
Department of Public Works' Main Conference Rooms, 900 South Fremont Avenue,
Alhambra, California 91803.

Bids must conform to the drawings and project manual and all bidding requirements.
These projects require the prime contractor to possess an active A or B license
classification at the time of bid submittal. The contractor should verify to his/her
satisfaction that he/she holds the correct license for these types of projects. The
contractor and all of its subcontractors of any tier shall be required to pay prevailing
wages to all workers employed in the execution of the work of improvement in
accordance with the Labor Code Section 1770 et seq. Copies of prevailing rate of per
diem wages are on file at the Department of Public Works, Architectural Engineering
Division, which shall be made available to any interested party upon request.

PREBID CONFERENCE

Public Works' Project Management Team will hold a mandatory prebid conference and
three non-mandatory prebid site visits to provide information on the projects, bidding
process, and answer any questions that the potential bidders may have at each of the
three project sites.

Mandatory Prebid Conference Date Time
County of Los Angeles Department of Public Works Headquarters
900 South Fremont Avenue, Alhambra, CA 91803 09/04/12 10:00 a.m.

Non-Mandatory Site Visits Date Time

Puente Hills New Tower and Communications Equipment Building
Rowland Heights, CA 09/04/12 1:00 p.m.
Hauser Peak New Tower
Palmdale, CA 09/06/12 9.00 a.m.
Bald Mountain New Tower
Gorman, CA 09/06/12 1:00 p.m.
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Each potential bidder shall be required to sign a non-disclosure agreement relating to
the Internal Services Department Special projects in connection with receipt of potential
confidential information with respect to the scope of the contract. The non-disclosure
agreements will be issued at the mandatory pre-bid conference.

For further directions, please contact Ms. Ilvonne Pena with the Public Works' Project
Management Team at (626) 458-2585.

OTHER INSTRUCTIONS

The County supports and encourages equal opportunity contracting. The contractor
shall make good faith efforts, as defined in Section 2000 of the Public Contract Code, to
contract with Community Business Enterprises.

The Board of Supervisors reserves the right to reject any or all bids or to waive technical
or inconsequential errors and discrepancies in bids submitted in the public's interest.

Si necesita informacién en espafiol, por favor llame al Teléfono (626) 458-2563.

Upon 72 hours notice, Public Works can provide program
information and publications in alternate formats or make other
accommodations for people with disabilities. In addition, program
documents are available at our main office in Alhambra (900 South
Fremont Avenue), which is accessible to individuals with disabilities.
To request accommodations ONLY, or for more ADA information,
please contact our departmental ADA Coordinator at (626) 458-4081
or TDD (626) 282-7829, Monday through Thursday, from 7 a.m. to
- 5:30 p.m. \
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Con 72 horas de noticia, el Departamento puede proveerle
informacién y publicaciones sobre el programa y formatos
alternativos o hacer adaptaciones para incapacitados. Ademas,
documentacién sobre el programa esta disponible en nuestra oficina
principal en Alhambra (900 South Fremont Avenue), la cual es
accesible para individuos con incapacidades. Para solicitar
adaptaciones SOLAMENTE, o para mas informacion del ADA,
péngase en contacto con nuestro Coordinador del ADA del
Departamento al (626) 458-4081 o TDD (626) 282-7829, de lunes a
jueves de las 7 a.m. a 5:30 p.m.

By order of the Board of Supervisors of the County of Los Angeles, State of California,
dated August 21, 2012.

Specs. 7098, 7099, and 7100 SACHI A. HAMAI, EXECUTIVE OFFICER
OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES



